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TO: Governor Harry Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project ManagerW^\\ 

1) Scrapers continued placing soil cover on and around the Rio Moquino bench; the area will 
soon be ready for the installation of the erosion protection material at the base; 
dozers continued sloping work on JP-WS-17; trucks continued with hauling protore 
from JP-24 and JP-PS-25; installation of the tenraces began in the South Paguate Pit 
with the arrival of a small rental tractor for that purpose. The terraces should be done 
in a few weeks and will provide a working place for the reseeding work on the slopes 
thisfall; 

2) James Ranch completed their work for the spring seeding season; more seeding 
work will be done this fall. 

3) The Work Package letter for the latest closeouts was given to Allen Sedik on June 1 to carry 
thru to the Q>ntracting Officer; we are still awaiting the letter from the submittal that 
went in in March and June; 

4) ASSAGAI Laboratories completed the sampling work and the lab analyses will be ready 
in a few weeks; 

5) Some of the volume comparisons from TR Mann's survey were examined with Rudy 
Lorenzo of LCC last week; the volumes between the two sets of computations 
pare satisfactorily with the specifications; 

6) The May, 1992 Monthly report is being prepared; it will be distributed a little late than 
normal since we have six-weeks worth of billings from LCC to include and get 
caught up with the reporting dates; 

7) Mr Bernard Kayate will be supplied vwth Weekly Project Updates and Monthly Reports 
and Executive Summaries to keep him current on this and Special Project status; 
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STATUS EST. COMPLETION 
******** ****************** 

TRMann 
computing 
volumes; 

under review 
byBIA, LCC 

letter sent to 
BIA 2/28/92; 

awaiting signature 
of Contracting Officer 

new batch sent to BIA 

ASSAGAI Labs 

Weston Engineering 

6/11/92 

6/30/92 

3/28/92 

????? 

????? 

6/16/92 

6/4/92 

6f30f92 
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REMARKS 
********** 

for records and 
volume checks; 

checks look OK; 
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2nd "draft" to BIA 
for review and 
comment; 

to BIA Contracting 
Officer; 

field work com-
pleted; results 
pending; 

awaiting written; 
report; 
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638 Contracts--SPECIAL PROJECTS 
To: Governor Harry Early \\. 

FROM: Jim Olsen, Jr., PE~('t 
SUBJ: SPECIAL PROJECTS UPDATE as oj __ CJ._Q..;_p_E __ /......,¥,._ . ..;_/_9_9_2_ 

1) The paperwork on the Paguate Dam repairs is still in the hands of the Contracting Officer in 
the Area Office. 1hls paperwork needs to be routed thru the Agency prior to the issu­
ance of a Notice to Proceed for the LCC, Inc. LCC is ready to begin the testing and 
survey work as soon as the go-ahead comes thru the Agency to the POL. However, it 
could still take a couple of weeks before the documents come back from the Contracting 
Officer. 

2) Bill Sims from the Agency and I met on Tuesday to look over the work site on the Dam 
repairs. His concern is compliance with the environmental and/or archeological impacts 
which he says need to be addressed. The only place where there is potential for 
disturbance is the point where any overflow from the dams is diverted back into the 
Rio Paguate a few hundred feet downstream from the dam location. I spoke with Rudy 
Lorenzo (LCC's Project Engineer) who indicated that a small, rip-rapped channel will 
be constructed to take care of any potential overflow. Since most of the work is repairing 
exisiting facilities, little or no disturbance of other areas will occur. I did mention that 
some trees in the existing dam face would have to be removed to comply with the 
Safety of Dams regulations. 

3) No new items related to the Irrigation work were addressed this week. 
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